Traffic Congestion Relief Program
October 2005 Progress Report
Scope, Schedule, Cashflow and Funding

Date: 10/25/05|

GENERAL PROJECT INFORMATION

PROJECT STATUS
Check the appropriate box:

| Project work is on-going using allocated TCRP funds only

r Project work is on-going using non-TCRP funds only

" Project work is on-going using allocated TCRP funds and non-TCRP funds

" All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds

X ¥ Project work has been suspended

" Project work is complete

CLOSE - OUT PROCESS (only if Project work is complete)
[ |Close out report was submitted on
[~ Final invoice will be submitted on
[ Close out report will be submitted on

[ There was a project savings
Input proportionate amount of TCRP savings

I:l(indicate TCRP funds savings only, in $1,000s)

Go to the TCRP website at: http://www.dot.ca.gov/tcrp/ to find instructions concerning Project Close-Out

PROJECT SCOPE

Please describe below if the project scope has changed from the last Commission approved application/amendment.

PROJECT SCHEDULE

Phase Scope Start End
1 Environmental
2006-07 2009-10

2 Plans,

Specifications &

Estimates
3 Right of Way

Acquisition
4 Construction
4 Procurement

Does this information reflect a change in the currently approved project schedule?
If yes, explain the reason(s) for change in the box below:

Project was suspended due to the suspension of the TCR program. Project is possibly being reinitiated in 06/07.




PROJECT CASHFLOW

APPROVED TCRP ALLOCATION(S)

Indicate amount in $1,000s

Estimated Remaining Cashflow Need

Current
Approved Expenditures Remaining
Allocation(s) by Reimbursed as Expenditures FY Beyond
Phase Scope Phase of 9/30/05 2005-06 FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2009-10 Total
1 Environmental
N/A $ - |8 - |8 - |8 - |8 - |8 - |8 =
2 Plans,
Specifications &
Estimates $ = $ = $ = $ = $ = $ = $ = $ =
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ - $ -
4 Construction
$ - |8 - |8 S - |8 - |8 - |8 - |8 =
4 Procurement
$ - |9 - |8 - 18 - |8 - |9 - |9 - |9 =
$ - $ - - - 8 - - - -
LAPSING ALLOCATED TCRP FUNDS IN FISCAL YEAR 2005-06
The following provides the phase, amount and month allocated funds will lapse in Fiscal Year 2005-06.
Go to the TCRP website at: http://www.dot.ca.gov/tcrp/ to find instructions in requesting an extension of these funds.
Current
Approved
Allocation(s) by Month Funds
Phase Scope Phase Lapse
1 Environmental
N/A
2 Plans,
Specifications &
Estimates $ -
3 Right of Way
Acquisition $ -
4 Construction
$ -
4 Procurement
$ -
APPROVED LONP(S) Estimated Expenditure of Local Funds
Remaining
Expenditures Expenditures to
Approved Made by Local be Made by Local
LONP Amount Agency as of  Agency in FY Beyond
Phase Scope by Phase 9/30/05 2005-06 FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2009-10 Total
1 Environmental
N/A $ - |8 S - |8 - |8 - |8 - |8 =
2 Plans,
Specifications &
Estimates $ = $ = $ = $ = $ = $ = $ = $ =
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ - $ -
4 Construction
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 =
4 Procurement
$ - |9 - |9 - 18 - |8 - |9 - |9 - |8 =
$ - $ - - 8 - - 8 - - -
FUTURE TCRP ALLOCATION(S) Estimated Cashflow Need
Allocation(s) Estimated FY
Not Yet When
Approved by  Allocation will Beyond
Phase Scope Phase be Requested FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2009-10 Total
1 Environmental
$ 8,000 | 2006-07 $ 4,000 | $ 4,000 | $ - $ - $ - $ 8,000
2 Plans,
Specifications &
Estimates $ = $ = $ = $ = $ = $ = $ -
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ -
4 Construction
$ = $ - |8 - |8 - |8 = $ -
4 Procurement
$ = $ - |9 - |8 - |9 - |8 - 18 -
$ 8,000 $ 4,000 $ 4,000 $ - $ - $ - $ 8,000




PROJECT FUNDING PLAN

Source

Type

Phase 1

Indicate amount in $1,000s

Phase 2

Phase 3

Phase 4

Total

TCRP

State

Committed
Proposed

8,000

8,000

Other

TBD

Committed
Proposed

306,000

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Does this information reflect a change in the currently approved project funding plan?

Totals

Committed
Proposed

|| |n|aa ||| |n|r|r|r|r|er|r e |p | |n | |pee |ple |

@ |ler|a|n|an ||| ||| |r|er|r|ep|p|er|n | |pee |pee 1o
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If yes, explain the reason(s) for change in the box below:







Estimated FY
When LONP
Reimbursement
will be Requested







